

**2016 HIGHWAY STREET SWEEPING SCHEDULE
(Based on Weather and Available Equipment)**

- **UPTOWN AREA – MARCH 14TH TO MARCH 24TH**
We will post and sweep the Uptown Area of the Township. (City Line North to Linglestown Rd.)

- **NORTH & SOUTH OF LINGLESTOWN RD – MARCH 28ST TO APRIL 8TH**
We will start street sweeping on Crooked Hill Road heading North from Elmerton Ave up to Linglestown Road this includes Olympus Heights, Crooked Hill Farms, Windsor Farms, and Beaufort Farms.

Another sweeper will be starting at Daybreak and all developments of Walker Mill Rd, Kohn Rd, to Paxton Crossing, Brandywine Rd, Apple Creek Farms, Woodridge and Belle Nance.

All streets east of Progress Ave. from Elmerton Ave. to Linglestown Rd.

After completing streets on the South side of Linglestown Rd, both sweepers will then cross over and do all the streets North of Linglestown Rd from the Township line to Front St including Oakhurst Blvd, North Progress Ave, Deer Path Woods, Saybrook, Mountain Dale, Laurel Point and White Hall Terrace.

- **SOUTH OF ELMERTON AVE – APRIL 11TH TO APRIL 22ST**
We will be sweeping all streets from Elmerton Ave heading South to Route 22 and also post and sweep the Progress Area and Green Acres and then proceed to Old Township Rd.

After completing this schedule for the streets we will do the Alleys and then the second round of sweeping will begin.